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Robert "Chief" Jimenez Community Park 334 $1,000,000 Robert "Chief" Jimenez Community Park

Bid opening held April 28, with 6 bids received.  Award 
recommendation discussed with P&R Committee and action 
items for Council May 24th.  Vali Cooper selected for CM 
Services, and Work Order to Council May 10th. Alan Mitchell

Nathan Dubin Park 351 $2,000,000 Nathan Dubin Park

Bid opening held April 28, with 6 bids received.  Award 
recommendation discussed with P&R Committee and action 
items for Council May 24th.  Vali Cooper selected for CM 
Services, and Work Order to Council May 10th. Alan Mitchell

Parks Capital Replacement 368 $150,000 Citywide No action taken to date. Marc Fernandez

Park and Landscape Improvements 369 $100,000 Citywide

Bids received, construction contract recommended to be 
awarded.  Construction to be completed prior to end of fiscal 
year. Marc Fernandez

Foskett Park Restroom 375 $275,000 Foskett Regional Park

Pre-Fab Restroom award on 12/8 to Public Restroom Co.  
Site/Utility work awarded to BRCO March 22.  Site work started 
May 3rd and should be completed by end of May 2016. Alan Mitchell

Street Resurfacing 124 $395,000 Various Streets 

Staff is reviewing right-of-way documents and will begin 
coordination with PGE and resident of 7th street on a utility pole 
relocation. Marc Fernandez

Sidewalk Replacement Program 127 $60,000 1st St / Lincoln Blvd
Improvements completed at 1st St and Lincoln Boulevard SE 
corner ramp. Travis Williams

Auburn Ravine Bridge Replacement @ 
Lincoln Blvd 352 $37,852 Auburn Ravine Bridge at Lincoln Blvd.

 Caltrans required an updated hydraulic analysis, which was 
completed. A request was submitted to Caltrans to update the 
Bridge Inspection Report, so a funding application can be 
submitted. Staff anticipates an updated BIR in June or July. Alan Mitchell

Auburn Ravine Bridge Replacement @ 
McBean Park Drive 353 $600,000 Auburn Ravine Bridge at McBean Park Dr.

PCPTA has adopted McBean Park Drive as four lanes. Pending 
SACOG including the project in the MTP and Caltrans  adoption 
of the bridge as four lane facility. Ray Leftwich

Lincoln Blvd Improvements Phase I 362 $3,410,206 Phase 1 - McBean Park Dr. to 7th Street Completing punch list for final acceptance of project. Ray Leftwich 

Lincoln Blvd Improvements Phase II and HSIP 354 $2,099,639 
Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

      
documents.  Awaiting environmental clearance to submit 
application for construction funds authorization. Araceli Cazarez

East 9th Street Improvements 362 $100,000 East 9th Street from East Ave. to Harrison Ave.
Awaiting CDBG approval to contract with BKF Engineering for 
final engineering design, bid and construction assistance. Araceli Cazarez

Safe Routes to School 364 $486,296  East Avenue 

Construction work is nearing completion. Roadway striping will 
be finished the week of May 2nd, weather permitting. It is 
anticipated that the remainder of the concrete work will be 
finished the following week. A final walk through and clean up 
will follow. Roland Neufeld

Twelve Bridges Dr and Joiner Pkwy Slurry 
Seal 375 $218,546 

Twelve Bridges Dr. from Industrial to Sierra College 
and Joiner Pkwy from City limits to 1st St.

Consultant preparing final design documents.  Submittal of 85% 
plans on 5/6/16. Marc Fernandez

Ferrari Ranch Road Median Landscape 
Improvements 376 $350,000 Ferrari Ranch Rd from Groveland Ln. to Caledon Ln. Project Completed. Marc Fernandez
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Water Distribution System Rehabilitation 135 $345,000 Citywide

East 5th Street design team has identified construction 
techniques that will allow for the construction of the project 
while preserving the oak tree that has been shown to be 
important to the community (see also CIP 302). Project is in 
preliminary design. John Griffin

30-inch PCWA Pipeline (Phase III) 307 $300,000 
Southeasterly City Limit between Fuente Place and 
Conspiracy Point reservoir

A contract amendment to re-design the metering station and up-
size the pipeline from 30-inch to 42-inch is going to Council on 
May 24th with a budget augmentation. Pipeline plans and specs 
are about 90% complete. Metering station design will be ready 
around October. Dane Schilling

NID Water Treatment Plant 308 $200,000 Northeast of City No action taken to date. Ray Leftwich

36-inch Pipeline to Twelve Bridges 345 $1,000,000 Twelve Bridges at Catta Verdera
This project included in CIP 377 Tank #3 at Catta Verdera North 
(10MG Tank).  Design efforts are just getting underway. Ray Leftwich

Cathodic Protection 366 $100,000 Westwood Well
Project received no bids.  Staff Solicited Bids from Contractors.  
Recommending Award of Construction Contract on May 24. John Griffin

Tank #3 at Catta Verdera North (10MG Tank) 377 $4,000,000 Twelve Bridges at Catta Verdera
Design commenced April 2016. Design of the tank and pipelines 
is estimated to be complete in December 2016. Ray Leftwich

Chambers Dr Sewer/Nicolaus Rd PS FM Impr 300-02/03 $2,000,000 Chambers Drive, Moore Rd and Waverly Dr. Notice of Completion Filed.  Project Complete. Araceli Cazarez
Demolition of Old WWTP PS 300-04 $150,000 Old WWTP Site Notice of Completion Filed.  Project Complete. Araceli Cazarez

Ph 1 Reclamation Improvements 300-05 $3,500,000 WWTRF, Moore Rd and Joiner Pkwy

Notice of Completion Filed.  Project Completion report for grant 
reimbursement submitted early March; City awaiting comments 
from DWR. Araceli Cazarez

Sewer Collection System & Pipe 
Rehabilitation 302 $120,000 Citywide

East 5th Street design team has identified construction 
techniques that will allow for the construction of the project 
while preserving the oak tree that has been shown to be 
important to the community (see also CIP 302). Project is in 
preliminary design. John Griffin

Regional Sewer Program Management Fund 726 -- Placer County
Coordinating with contractor for pipeline corrective actions. 
Completion summer 2016. Ray Leftwich

Storm Drain Repair and Replacement 337 $100,000 Various locations
First improvement at McBean Park Drive and C St completed. 
Additional projects being developed. Travis Williams

Automatic Entrance Security Gates (ACIP #2 
& #5) 337 $26,000 Airport Not included in FY 15/16 ACIP Ray Leftwich

Crack Seal - Runway, Taxiway and Apron 
(ACIP#1) 338 $643,000 Airport

Award of construction contract to Maxwell Asphalt Inc. is going 
before City Council on May 10th. Ray Leftwich

Rehabilitate Runway Safety Areas (ACIP#3 & 
#4) 339 $57,500 Runway 15-33 Maintenance Project at Engineering Level.  FAA Process. Ray Leftwich

Pavement Main/Mgmt Update (ACIP#5) 370 $65,000 Airport Draft report to be delivered on November 7th.
Ray Leftwich/Jennifer 
Hanson
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McBean Pavilion Improvements 358 $150,000 McBean Pavilion Men's Restroom  Notice of Completion Filed.  Project Complete. Araceli Cazarez

McBean Baseball Stadium Field Renovation 385 $910,000 McBean Baseball Field

One bid received higher than engineer's estimate and budget 
amount.  Request for budget augmentation and contract award 
to Sierra Valley Construction at May 10th Council Meeting. Araceli Cazarez

Twelve Bridges Library Improvements 373 $225,000 Twelve Bridges Library Project complete.  Consultant evaluating existing awnings. Marc Fernandez

Closed Landfill 349 $3,000,000 City Landfill

Project complete. Notice of Termination accepted by the water 
board for storm water permit. Notice of Completion is being 
generated for Council approval. Site monitoring shows all wells 
at or trending towards compliance elevation. Travis Williams

Solid Waste Projects 

Public Facilities Projects 
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